

Nr.	i	Vorgangsname	Anfang	Ende	2002												2003						
					Jan	Feb	Mrz	Apr	Mai	Jun	Jul	Aug	Sep	Okt	Nov	Dez	Jan	Feb	Mrz	Apr	Mai	Jun	Jul
1		Agreement in ad hoc working	19.02.2002	05.06.2002																			
2		Check of ISO remarks	02.05.2002	03.06.2002																			
3		Comments from the group	19.02.2002	05.06.2002																			
4		JASIC proposal regarding :	26.04.2002	05.06.2002																			
5		EIHP proposals (results fro	19.02.2002	05.06.2002																			
6		ad hoc working group me	04.06.2002	05.06.2002																			
7		Periodic inspection	04.06.2002	05.06.2002																			
8		time schedule	04.06.2002	05.06.2002																			
9		discussion of commer	04.06.2002	05.06.2002																			
10		Marking	04.06.2002	05.06.2002																			
11		Verification of comments	06.06.2002	22.11.2002																			
12		Ad hoc working group meetin	13.11.2002	13.11.2002																			
13		Common position	13.11.2002	13.11.2002																			
14		Informal document to GRPE	04.11.2002	15.01.2003																			
15		Preparation of informal doc	04.11.2002	25.11.2002																			
16		Informal document to GRP	26.11.2002	26.11.2002																			
17		Report in GRPE	15.01.2003	15.01.2003																			
18		Official document to GRPE	15.01.2003	11.06.2003																			
19		Preparation of official docu	15.01.2003	14.03.2003																			
20		Official document to GRPE	17.03.2003	17.03.2003																			
21		Report in GRPE	11.06.2003	11.06.2003																			

